GanttProject Report

Project : Eventify

Start: 26/01/15 End: 21/03/15

Organization: Group X2

Web Link: http://web.cs.man.ac.uk/eventify

Description:


A social website to rate, plan and share events.

Date: 28-Nov-2014 22:40:25

	Tasks List		
Name			Resources
	Begin date		
		End date	
Backend	26/01/15	20/02/15	
Database Design	26/01/15	10/02/15	Harry Ward
			Anton Chekanov
Data Input	03/02/15	10/02/15	Harry Ward
			Anca Popescu
Searching	11/02/15	20/02/15	Harry Ward
			Anca Popescu
			Anton Chekanov
Backend Working	20/02/15	20/02/15	
Frontend	10/02/15	16/03/15	
GUI Design	10/02/15	04/03/15	Mobolaji Oyefuga
			Alex Turner
GUI Implementation	18/02/15	16/03/15	Harry Ward
			Mobolaji Oyefuga
			Anca Popescu
			Eugen-Alexandru
			Virtan
			Anton Chekanov
			Alex Turner
Google Maps API	16/02/15	16/03/15	Mobolaji Oyefuga
			Anca Popescu
Testing and Bugfix	03/02/15	20/03/15	Harry Ward
			Mobolaji Oyefuga
			Anca Popescu
			Eugen-Alexandru
			Virtan
			Anton Chekanov
			Alex Turner
DEADLINE	20/03/15	20/03/15	

	Resources List	
Name	Default role	
Harry Ward	undefined	
Mobolaji Oyefuga	undefined	
Anca Popescu	undefined	
Eugen-Alexandru Virtan	undefined	
Anton Chekanov	undefined	
Alex Turner	undefined	

Gantt Chart



Resources Chart

GANTT	iect	2015 Backend Working								
Name	Default role	Week 3 12/01/15	Week 4 19/01/15	Week 5 26/01/15	Week 6 02/02/15	Week 7 09/02/15	Week 8 16/02/15	Week 9 23/02/15	Week 10 02/03/15	Week 11 09/03/15
- ● Harry Ward	undefined				300%	200%	300%	200%	200%	200%
- 🌼 Mobolaji Oyefu	uga undefined					200%	400%	400%	400%	300%
- Anca Popescu	undefined				200%	200%	400%	300%	300%	300%
• Eugen-Alexan	drundefined						200%	200%	200%	200%
- ● Anton Chekan	nov undefined				200%	200%	300%	200%	200%	200%
 Alex Turner 	undefined					200%	800%	300%	300%	200%